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hange Number FEDERAL FACILITY AGREEMENT AND CONSENT ORDER ^^

i-2D-9^-3
CHANGE CONTROL FORM November 1, 1990

Do not use blue ink. Type, or print using black ink .

Originator

A`

Phone -

SB. M. Barnes V 509-376-3640

Class of Change
q I - Signatories(Section 13.0) FX] II- Pro)ectManager q III- UnitManager

Change Title

4843 Alkali Metal Storage Facility Closure

Description/Justification of Change

Reword the Tri-Party Agreement Milestone M-20-14 (completion of Part B permit application)
to read "Submit 4843 Alkali Metal Storage Facility Closure P lan to Ecology and EPA" and
establish a submittal date of June 30, 1991.

Since it has been determined that qualified offsite disposal capability for dangerous
alkali metal is available and all mixed alkali metal waste c an be stored at the
Hanford Central Waste Complex until an appropriate disposal facility is found and
approved, the Department of Energy - Richland Operations has decided to close the
4843 AMSF. The changes mentioned above are requested as a result of that decision.

Impact of Change

No significant impact. These changes will reflect the outcomie of TPA Milestone M-20-14,
° Part B permit application.
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Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan-Appendix D, Table D-3
(page D-16) and Figure D-1 (page D-34).
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Note: 4843 AMSF Closure start
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Change Control Form Date:09/07/90
Page 2

-ChangeNumber: M-05-90-2

Description/Justification of Change ( Continued)

DESCRIPTION:

Activities were stopped on August 31, 1990 on tanks 241-BX-106, -110, -111 and
241-BY-103 because of safety concerns involving ferrocyanide wastes. Jet pumping of all
ferrocyanide tanks has been deferred until a review of the'consequences of a
ferrocyanide accident is completed.

Selecting and stabilizing another tank by September 30 to meet milestone M-05-02 is not
possible since it takes 4-6 months to complete preparatory work to initiate pumping.
Following initiation of pumping, tank drainage and final tank equilibration takes 3-8
months. This precludes stabilization of a fifth tank by September 1990.
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